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PROJECT SUMMARY 

Project Name: 
[As defined by project naming convention. Should also match TRIRIGA]
Example: FC SDC   Agent Station 

FM&E Project #: 

[BPAM Project Analyst will assign once the PM creates the project in 
TRIRIGA] 
Example: PFWC‐RP2005321 

Program:  Tactical Infrastructure 
Project Category:  Major Construction 

Servicing Agency:  USACE 

Location of the work to 
be performed: 

 
El Paso Sector,   
 

Procurement Method:   IAA  

Proposed contract 
type(s): 

Design Build, MATOC  

Project Length   

Initial Cost Estimate:     

Total Risk Estimate:   

Planned Start Date:  

Planned End Date:  

 
Points of Contact (POC) and Roles 
 

BPAM PMO POC 

Name  Role 

BPAM PMO Project Manager 

BPAM PMO Project Analyst 

BPAM Design Lead 

BPAM PMO Real Estate Lead 

BPAM PMO Environmental Lead 

Service Provider POC 

Name  Role 

USACE Project Manager (Albuquerque District) 

USACE Program Manager 
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  USACE Real Estate Lead 

USBP POC  

Name  Role 

USBP Field Contact (San Diego Sector Mission Support Director) 

USBP Field Contact (El Paso Sector Opperations Officer) 

USBP Headquarters, Tactical Infrastructure Director

Business Partner Requirement:   

[This section should be developed by the Business Partner. It should detail the Mission Need and 
Operational Requirement being met by this project. If replacing a station or asset, indicate the 
requirement for the replacement, not the original requirement for the original asset.  If project is 
requirement is born out of an FCA rather than a Business Partner requirement, reference the FCA by 
title and the year instead of reaching out to the Business Partner.  It is acceptable to have some 
overlap in the Business Partner Requirement, The Project Description, and justification sections] 
 
Project Description/Objective:  
The project consists of the demolishing replacement of the existing legacy vehicular fence, constructing with a 
new pedestrian  and the installation of   for the future 
deployment of  .  The existing all 
weater road shall remain and all new site work shall be constructed to ensure proper drainage and alignment 
with the existing roadway. The removal of the existing vehicular fence shall start   

 
   shall be provided for at each international  location and at 

X miles on center.  The installation of the   shall begin at the   
 

    
 
The project will be a design‐build construction project under a MATOC at USACE. The design and completed 
construction will be done in accordance with the most current CBP Tactical Infrastructure (TI) Design 
Standards.   
 
The primary objective of this project is fence replacement and   installation. Secondatry objectives, should 
available funding support, include the creation of aBased on this acquisition strategy, the USACE shall include a 

 
 The fence replacement and   installation can be done within the 

existing  . The additional   will require additional land 
acquisition along the entire  length. These items will be included in the RFP  as separate optional 
contract line items in the RFP.  Details of these project features include:   
 
Lighting: 
Should funding support,   located within the approximate 

 but restrictions may dictate the location.  The lights lighting characteristics 
(quality and quantity) will be designed and constructed in accordance with the lighting design standards 
developed and confirmed as part of the   lighting retrofit project recently completed in   
Fixtures that can accommodate a   may be used if deemed appropriate. If funding is available, The 
the lights will be made fully functional as part of this project. 
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Vegetation Clearing and Grading: 
Should funding support, All all vegetation in the will be cleared and existing grading 
shall match the contours of the existing all weather road.   
 

 
.   will be 

completed by USBP and provided to BPAM. Analysis will be required to ensure   does 
not occur. All technology will be provided by USBP, . iInsfrastrutcure will be constructed and funded by BPAM 
dependent on available funding.  
 
Project Justification:  

[Provide background information detailing the following things: Mission Capability Gap, Strategic 
Objective Met, Safety Env & Security, Amount of Space, Space Type & Configuration, Quality of Space, 
& Life Cycle Cost Reduction. It is acceptable to have some overlap in the Business Partner 
Requirement, The Project Description, and justification sections] 
Under Executive Order (EO) 13767, CBP is directed to “…secure the southern border of the United States 
through the immediate construction of a physical wall on the southern border, monitored and supported by 
adequate personnel so as to prevent illegal immigration, drug and human trafficking, and acts of terrorism.”  
  
Diagrams/Exhibits/Conceptual Designs: 

[CBP Design standard or industry standards, site adapt information, specs, floor plan references and 
architectural renderings if available. Be specific and provide as much detail as available. May also 
include pictures (with captions) of existing site conditions if applicable to design (e.g., existing fence to 
be replaced, dilapidated condition of existing dock), and for TI, perhaps a picture of a project utilizing 
a similar structure, if available.  If the project is not using a design standard, provide an explanation as 
to why.] 
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The project will be executed utilizing a design‐build approach.  All design work will be done in accordance with 
the most current CBP Tactical Infrastructure (TI) Design Standards.

 
Figure #1: Project Location Map  
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Figure #2: Pedestrian Fence Start Location 

 
Figure #3: Existing ” Vehicle Fence 
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Figure #4: Existing “ ” Vehicle Fence 
 
 
 
Real Estate Acquisitions 

[Describe the project’s plan for acquiring RE, plans for doing market surveys (for new facilities land 
purchases), needed permits, easements, LSEs, or ROEs.  Include market survey sites, top preferred site, 
alternative site and any other sites and photos. This is a high‐level summary.  Reach out to PMO Real 
Estate SME for assistance in compiling this section.] 
 
Environmental  

 

 
. The BPAM Environmental Branch will coordinate with 

the appropriate stakeholders (e.g. DOI, USFWS, state, and local agencies) in conjunction with the overall CBP 
outreach program to identify sensitive areas or areas of concern within the project area and recommended 
mitigation. Surveys for cultural, biological, and natural resources will be conducted to identify potential 
impacts and best management practices (BMPs) to be implemented during construction. An Environmental 
Stewardship Plan (ESP) covering a specific fence segment or the sector will be prepared. 
 
The Environmental Branch will provide oversight of BMP implementation during construction.  Following 
construction, a survey of final site disturbance will be completed to determine actual environmental impacts 

Commented [JFP3]:  WOULD YOU PLEASE FILL 
THIS IN? WE NEED TO LOOK INTO ACQ.  BAND ON 
LAND NORTH OF THE BORDER.  

(b)(6);(b)(7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (5)

BW8 FOIA CBP 000135

DCE6SGF
Cross-Out



Border Patrol Facilities and Tactical Infrastructure & Air and Marine PMO   
Wall Program - Project Requirements Document 

 
 

<Project Name> Page 7 of 10 
FM&E No. TBD  Created: MM/DD/YYYY  

Template Version 8 (06/23/2016) For Official Use Only (FOUO) Last Updated: MM/DD/YYYY 

and any needed mitigation. Mitigation and restoration efforts will be conducted as separate environmental 
projects for eah fence segment. 
 
Miscellaneous: Approvals, Permitting, Interrelated Projects, Etc.  

[Describe any additional required approvals from Federal, State and local agencies/governments (e.g. 
DOT, DOD, IBWC, CalTrans, etc.) that may need to be acquired for the project. This may include 
easements.  List any interrelated project dependencies on other projects including projects such as 
Tactical Infrastructure, SBInet towers, OFO/LPOE, or projects within other agencies or private 
construction. The Acquisition Directive refers to this as “Interoperability.”  If there are risks associated 
with obtaining these permits (e.g, delay or non‐approval), be sure to include those as risks in the risk 
register.] 
 
Border Patrol has a number of technology programs ( , etc.) that shall be coordinated with this 
effort.  
 
Maintenance and repair of the roadway within the project boundary shall be the responsibility of the 
contractor during construction, this shall be coordinated with the CTMR POC.  
 
IBWC approval will be required before construction can commence. 
 
Cost and Schedule Breakdown Structure   
See Attachment A, Cost Estimate Workbook 
 
Schedule of Deliverables:  

Key Deliverables/ 
Milestones 

Cost Est. 
Start Date 

FY17  FY18  FY19 
End Date 

  1st  2nd  3rd  4th  1st  2nd  3rd  4th  1st  2nd  3rd  4th 

Project 
Management 

$XX                         

Real Estate  $XX                       

Environmental  $XX                       

Design  $XX                       

Construction  $XX                         

Construction 
Oversight 

$XX                         

Other Costs: 
Mitigation 

$XX                             

Servicing Agency 
Total: 

$XX                             

Total:  $XX                             

Q1 Oct – Dec; Q2 Jan – Mar; Q3 Apr – Jun; Q4 Jul – Sep 

 
Initial Total Cost Estimate:   

[List key deliverables/milestones to be executed and their anticipated start date, duration and end date. Designate cost in 

the “Cost Est.”.. In order to determine cost estimates, a Cost Estimation form should be completed and submitted with this 
document incorporated as attachment A. Ensure all technology, furniture, and executing agency costs are included, as 
necessary.  For the FM&E Costs column, if the costs are being handled by the BPAM PMO and not by the Servicing Agency, 
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enter “Yes”.  For example, if Env is being handled in‐house, indicate “Yes” in the FME Column. Other Costs” Include 
disposal, OIT, voice/data, etc. These other costs are in many cases FM&E costs.  Do not include Servicing Agency Labor in 
this section for any of the other key deliverables (for example, labor in support of Real Estate should be rolled up under 
Real Estate) .In the totals section of the chart, total all non‐FME costs to get “Servicing Agency Total.”  This will match the 
Servicing Agency Cost Estimate.  Incorporate all costs (including FM&E costs, to get the overall total. Under the schedule 
section, place an X in any quarter where that activity is taking place.  If environmental monitoring is included during the 
entirety of construction, the monitoring in the environmental schedule line should mimick the construction schedule line ] 

 

$ Total Project Cost  FY17  
(Design/Planning) 

FY18 
(Construction / Real Estate Acq.) 

 
BSFIT 

O&M 
D&D  

O&S  
PC&I  

 

 
BSFIT 

O&M 
      D&D 

O&S  
PC&I  

 
BSFIT 

O&M 
      D&D 

O&S  
PC&I  

  Design and Planning (USACE): $X 
CBP Costs: $X 
Real Estate Acquisition: $X 

Construction: $X 
Construction Oversight: $X 

Cost Assumption(s):  

 Cost estimate is based upon ROM  /mile x  =   

 All estimates should be considered rough order of magnitude, ‐50/+100 as defined by the Project 
Management Body of Knowledge 

 Primary fence replacement design assumes an  

 Cost per mile estimates for primary fence replacement construction includes construction and supply 
chain, planning/oversight, environmental 

 Cost per mile does not account for site conditions not experienced during the construction of PF225, 
though impacts from unencountered site conditioin 

 Estimates for "recurring costs" reflect average maintenance costs per mile of fence. Assumes the 
maintenance and repair costs 

 Labor estimates include federal employee and contract support for project management and 
associated disciplines required to ramp up to construction 

 Assumes the Secretary of the Department of Homeland Security issues a waiver of applicable 
environmental and land management l 

 Outyear costs are calculated in 2016 dollars. 

 Cost per mile for real estate is assumed to be   in order acquire access and staging areas 
 

 

Real Estate Assumptions 

  
Construction Assumptions 

 The approved contractor will work with 4 crews and each crew will construct   
 

Design Assumptions 

 The TI design guidelines shall be followed 
Options Assumptions 
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 A more refined cost estimate incluing all options will be determined during the Design Build RFP 
documentation.  

Potential Project Risks/Mitigations:   
 

Total Initial Risk Estimate  $X 

 
See Attachment B, Risk Register 
 
Interrelated Projects 

[List any interrelated project dependencies on other projects including projects such as Military 
Deployment Constraints, Facilities, towers, or projects within other agencies or private construction. 
The Acquisition Directive refers to this as “Interoperability.”] 
 

#  Interrelated Projects 

001   Priamary Fence Replacement Project 

002   

Disposal Plan 
 
The existing vehicular fence within the project boundary will be removed and disposed of following 
CBP protocols. 
 
Attachments 
 

Attachment #  Attachment Name 

A  Cost Estimate Workbook 

B  Risk Register 
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CONCURRENCE & APPROVAL:  Business Partner Mission Needs 
 
Concurrence:  
 
 
XXXXX, XXXX    Date 
US Border Patrol, XXXXX 
 
Approval:   
 
 

 Chief    Date 
US Border Patrol, Law Enforcement and Operations Directorate 
 
APPROVAL: Financial 
 
 
 

 Director, Business Operations Division (A)  Date 
BPAM PMO 
 
APPROVAL: Constructability 
 
 
 

, Branch Chief, Tactical Infrastructure    Date 
USACE, ECSO 
 
Concurrence: 
 
 

, Chief Engineer    Date 
BPAM PMO 
 
APPROVAL: Real Estate & Environmental 
 
 
 

, Branch Chief    Date 
BPAM PMO, Environmental and Real Estate Branch 
 
PROJECT APPROVAL 
 
 
 

, Program Manager    Date 
BPAM PMO, Wall Program 
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